Cambuslang Park Steering Group
Cambuslang Institute
Tuesday 18 August 2009

Present: 
Kenny Lean


SLC – Funding & Development (ER)
Cheryl Irons


SLC – Funding & Development (ER)

Ian McCaig


SLC – Land Services Officer (CR)

Michael Heald


SLC – Contracts Administrator (CR)

Tony Mallaghan

SLC – Physical Regeneration (ER)

Douglas Hashigan

SLC – Changing Places

Ian Morrison


Ironside Farrar

Anne Flannigan

Friends of Cambuslang Park

Joy Anderson


Friends of Cambuslang Park

Apologies:
Anne Hopkins-Simpson
SLC – Changing Places (ER)



John Ferguson

SLC – Arboricultural Officer (CR)

Norman Rae


Friends of Cambuslang Park


Hamish McBride

Friends of Cambuslang Park

	Item
	
	Action

	2.

	Previous Minutes
Minutes agreed as an accurate record.
Matters Arising
It was noted that the overgrown brambles have been cut back.
AF distributed invite to Fun Day.

	Noted
Noted

	3.
	HLF Update
KL advised Nigel from HLF had been invited but was unable to attend, he will be invited to next meeting.
Colin McLean from HLF attended a meeting with SLC Chief Executive Archie Strang last week to discuss potential projects.  Helen from HLF is also attending a meeting this week.

	Noted

	4.
	Project Strand 1 – Physical Improvements
TM advised CI had taken an enquiry from Planning regarding the yellow markings on the path near Tanzieknowe Road.  After concerns over a new access from Tanzieknowe Road it was investigated.
It is thought that a utilities company had made these markings.  It was confirmed that only hedging is proposed at this area.
IM advised the topographical studies have been carried out, the full surveys should be available next week.
JA advised she had raised concerns re dogs in the play park.

IMcC confirmed no dogs signs have now been displayed in this area.  This will need to be taken into consideration prior to work commencing.
MH confirmed grass mattas may be a maintenance issue because of vandalism with this surfacing in other parks in the area.  Also a drainage problem could arise if land is built up. 
IM advised on surfacing replacement in the play area, current loose fill surface.  It was noted that grass mattas may be cheaper than wetpour to maintain.

IMc advised SLC are currently looking into Spacenet.

MH advised of procurement issues for specifying specific makes of products, details to be narrowed down in order that a quality approved product can be procured, this is to be written into contract.

IM showed sample product for reinforced surface for occasional vehicle use.

AF advised following a meeting last week coloured routes had been suggested for the paths around the park.  Fingerpost signs could be implemented, IM advised the more signs the less interpretation stones can be used.
TM suggested the coloured routes could be added after this project.
AF suggested a map could be produced.

DH agreed that getting people in and around the park was high priority.

KL advised on a meeting this morning with Cllr J Burns and parents of disabled children forum, it was thought that this could tie into developments in the park with additional funding.
KL to set up meeting with forum, IM and any others interested.
IM advised a statement has been written for inclusion in play area.  Different age groups are to be included as well as disability.


	Noted

IM

Noted

Noted

IM

Noted

IM

Noted

Noted

Noted

Noted

KL

Noted



	5.
	Project Strand 2 – Woodlands

	

	6.
	Project Strand 3 – Park Officer Post
KL advised IMcC to approve job description.
IMcC advised the Park Officer would be shift working – 4 days on, 4 days off on SCP 21-23.

AF to get dates when working weekends for events.
KL advised the post must be advertised externally.

AF advised she had been approached by a previous park ranger who still has logs from the Park.

	IMcC
IMcC

Noted

Noted



	7.
	Project Strand 4 – Training
KL advised the original training plan to be looked at and amended as necessary.

	KL


	8.
	Project Strand 5 – Audience Development
KL checked various items on the original audience development plan with Friends of Cambuslang Park representatives.
KL to email documents to AF & DH.
KL confirmed £3k for Friends is to be used to support activities in the Park.
KL to confirm if this money can be used for public liability costs.

CI enquired if Summerfest Report is available, DH confirmed AH is currently working on the report.  CI to speak to AH.
IM advised he is looking for photographs of the bandstand, particularly before the war if anyone knows of any.
AF advised there is a DVD of a jazz band playing at the bandstand, to be sent to IM.
IMc suggested pictures could be sought from the memories events or from Glasgow Parks department.
AF to include this request in Community Paper and website.

CI had a brief discussion with the Friends of Cambuslang Park in relation to the portfolio, CI has now passed this to the graphic designer.

	KL

KL

CI

All

AF

IM

AF

Noted

	9.
	Project Strand 6 - Volunteering

	

	10.
	Friends of Cambuslang Park Update

	

	11.
	AOCB
CI advised on road signs for Cambuslang Park, it was confirmed that the group couldn’t choose the poles but could choose possible locations.

The group agreed the best locations would be either side of the lights on Greenlees Road, Vicarland Road and Cairns Road.

CI to speak to Roads Dept.

DH suggested if road signs were unavailable then fingerpost signs could be used.


	CI

Noted



	12.
	Dates of Next Meetings
1 September at 2.00pm

15 September at 2.00pm


	Noted


